
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14
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Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 278 Date: 24-Feb-2012 Friday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: 00:30 Over Time: 04:00

Const Calendar Day: 899

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Sunny

Temperature 7 AM 12 PM 4PM48 - 60 60 - 73

Weather

Precipitation Condition

Diary: Dispute

Work description.

February 24, 2012 Diary

ABF Crews activities at the West Loop:

1.PWS HAULING, FLOATING, FORMING AND INSTALLATING:

•HAULING PWS # 59, PWS #60, PWS # 61 and PWS # 62:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 59 YESTERDAY 7:40A.M.
PWS # 60 9:18A.M. 8:54A.M. 10:22A.M. 11:13A.M.
PWS # 61 In the afternoon In the afternoon
PWS # 62 In the afternoon Not completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

•FLOATING PWS # 59, PWS # 60 and PWS # 61:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING TIME
PWS # 59 7:40A.M.-7:55A.M. 7:40A.M.-7:55A.M. 8:00A.M.
PWS # 60 11:23A.M.-11:40A.M. 11:23A.M.-11:40A.M 11:45A.M.
PWS # 61 In the afternoon

N.D.S.F.A. = North Deviation Saddle Floating Arm
S.D.S.F.A. = South Deviation Saddle Floating Arm

•FORMING PWS # 59, PWS # 60, and PWS # 61:

FORMING JACKING SADDLE NORTH DEVIATION SADDLE SOUTH DEVIATION SADDLE
PWS # 59 9:00A.M.-9:12A.M. 9:07A.M.-9:26A.M. 9:07A.M.-9:50A.M.
PWS # 60 In the afternoon
PWS # 61 In the afternoon
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•INSTALING PWS #59, PWS #60 and PWS # 61

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTH DEVIATION SADDLE
PWS # 59 9:24A.M 10:00A.M. 10:36A.M.
PWS # 60 In the afternoon
PWS # 61 In the afternoon

•PWS # 59, PWS # 60 and PWS # 61 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 59 10:22A.M. 11:00A.M.-
11:27A.M.
PWS # 60 In the afternoon
PWS # 61 In the afternoon

SET UP AT LOWER END OF THE N.D.S.

2. The ABF crew transferred the divider plates of the sixth row of the N.D.S. to the scaffolding from the
W2 deck in order to be installed in position later.

3. The ABF crews installed a framing system at the lower end of the North Deviation Saddle in order to
save time in setting up the hydraulic slack adjustment system. The framing system attached to the saddle
prevent installing and uninstalling of heavy plate of the slack adjustment system and this plate remain in
place until the end of cable work (Picture attached)

4. NOTE:
•NOTE-1: ABF Engineer, Mr. Levi Gatsos, and ABF superintendent Mr. Scott Smith were present.

ABF Crews involved at the West loop:
-Jerry Kubala
-Joseph Stone
-Ryan Nash
-Jonathan Canites
-Rigoverto Garcia
-Ryan Evanchick
-Jim Benninghove
-Tony Miranda
-Mike Draper
-Mike Portillo
-Matthew Holt
-Lonny Candelaria
-Andy Zhen
-Pablo Ramirez
-Dario Loza
-Edvardo Jimenez Padilla
-Kevin Alger (Crane Op. 1/2 hour)

Equipment:
-Crane Grove (ABF # 002363), 1/2 hour

Bid Item: 067 C-PWS-046.06704-0120F4 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-051.06704-0120F4 Install & Adjust PWS 51-55

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-056.06704-0120F4 Install & Adjust PWS 56-60

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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